COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 10/ 2019

ESTI MATE SUMVARY 07: 40: 46
CONTI D C22073 ESTI MATE NO. 0013 PROG SPEC YR: 2005
PCN: 22073-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 334.0 DAYS TIME ALLOW 2/ 15/2019 FI XED COVPLETI ON DAl
PR US 34 BTC LARI MER COUNTY ST PERCENT TIME:  100. 00 ORI G TIME ALLOW 12/31/201 FI XED COVPLETI ON DAT
PRQJECT NO. CC0341- 098
PR US 34 BTC LARI MER COUNTY ST
NAME OF ROAD: 0200
PRQJECT COUNTI ES: LARI MER
CONTRACTOR:
KI EW T | NFRASTRUCTURE CO. PAY PER OD ENDI NG 03/ 30/ 2019 DATE TIME STARTED 03/19/2018
160 | NVERNESS DR W STE 110 DATE LET 01/ 12/ 2018 DATE WORK BEGAN  03/19/2018
DATE AWARDED 03/ 05/ 2018 DATE TI ME STOPPED 02/15/2019
DATE CONTRACT EXECUTED 03/16/2018 DATE ACCEPTED 02/ 15/ 2019
ENGLEWOCD CO 80112 (303) 979- 9330 DATE NOTI CE TO PROCEED 03/19/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 5,870, 233. 70 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PROJECT AM: $  6,244,782.75 NON- PARTI Cl PATI NG 5,870, 233.70 55, 944. 00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 5, 870, 233. 70 55, 944. 00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 5, 870, 233. 70 55, 944. 00
TOTAL CLAI MS: $ 0.00 RETAI NAGE -93,671.74 0.00
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 5,776, 561. 96 55, 944. 00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 5,776, 561. 96 55, 944. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 55, 944. 00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22073 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22073-BID ESTI MATE RUN 04/ 10/ 2019
PRQJECT: CC0341- 098 ESTI MATE NO 0013 07: 40: 46
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0201 Mr. SHADOWS 2

0005 201-00000 Clearing and Grubbing MI. SHADOWS 2 0. 250 0. 250
LS 0. 000 0. 00
20, 400. 00000 0. 250 5, 100. 00
0010 202-00000 Renoval of Structures and Obstructions M. SHADOWS 2 0. 250 0.250
LS 0. 000 0. 00
1. 00000 0. 250 0.25
0015 202- 00400 Renoval of Bridge MI. SHADOMAS 2 1. 000 1.000
EACH 0. 000 0. 00
154, 800. 00000 1. 000 154, 800. 00
0020 203-00010 Uncl assi fied Excavation (Conplete In Place) M. 931. 000 931. 000
SHADOWS 2
cY 0. 000 0. 00
60. 00000 931. 000 55, 860. 00
0025 203-01100 Proof Rolling MI. SHADOWS 2 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0030 203-01500 Bl adi ng MI. SHADOWS 2 0. 000 0. 000
HOUR 0. 000 0. 00
188. 00000 0. 000 0. 00
0035 203-01510 Backhoe MI. SHADOWS 2 0. 000 0. 000
HOUR 0. 000 0. 00
210. 00000 0. 000 0. 00
0040 203-01582 Truck (Dunp) MI. SHADOWS 2 0. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0045 203-01590 Front End Loader (Rubber Tire) M. SHADOWS 2 4.000 4.000
HOUR 0. 000 0. 00
160. 00000 4.000 640. 00
0050 203-01597 Pot hol i ng MI. SHADOWS 2 0. 000 0. 000
HOUR 0. 000 0. 00
263. 00000 0. 000 0. 00
0055 203-02330 Laborer MI. SHADOWS 2 5. 000 5. 000
HOUR 0. 000 0. 00

65. 00000 5. 000 325. 00



CONTI D: C22073 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22073-BID ESTI MATE RUN 04/ 10/ 2019
PRQJECT: CCD341- 098 ESTI MATE NO 0013 07: 40: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Mr. SHADOWS 2

0060 206- 00000 Structure Excavation MI. SHADOAS 2 356. 000 356. 000
cY 0. 000 0. 00
100. 00000 356. 000 35, 600. 00
0065 206-00100 Structure Backfill (Class 1) MI. SHADOMS 2 117. 000 117. 000
cY 0. 000 0. 00
260. 00000 117. 000 30, 420. 00
0070 206- 00200 Structure Backfill (Class 2) MI. SHADOWS 2 4.000 4.000
cY 0. 000 0. 00
275. 00000 4.000 1, 100. 00
0075 206-00360  Mechani cal Reinforcenent of Soil M. SHADOWS 2 3. 000 3. 000
cY 0. 000 0. 00
40. 00000 3. 000 120. 00
0080 207-00405 Topsoi |l (Special) MI. SHADOAS 2 104. 000 104. 000
cY 0. 000 0. 00
32. 00000 104. 000 3,328.00
0085 208-00002 Erosion Log Type 1 (12 Inch) MI. SHADOWS 2 0. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0090 208-00070 Vehi cl e Tracking Pad MI. SHADOWS 2 0. 000 0. 000
EACH 0. 000 0. 00
4,800. 00000 0. 000 0. 00
0095 208-00071 Mai nt enance Aggregate (Vehicle Tracking Pad) M. 0. 000 0. 000
SHADOWS 2
cY 0. 000 0. 00
80. 00000 0. 000 0. 00
0100 208-00103 Renoval and Disposal of Sedinment (Labor) MI. SHADOAS 2 0. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0105 208-00105 Renoval and Di sposal of Sedinment (Equiprent) M. 0. 000 0. 000
SHADOWS 2
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0110 208-00106 Sweepi ng (Sedi ment Renopval) MI. SHADOWS 2 0. 000 0. 000
HOUR 0. 000 0. 00

175. 00000 0. 000 0. 00



CONTI D: C22073 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22073-BID ESTI MATE RUN 04/ 10/ 2019
PRQJECT: CCD341- 098 ESTI MATE NO 0013 07: 40: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Mr. SHADOWS 2

0115 208-00301 Tenporary Diversion M. SHADOAS 2 75. 000 75. 000
LF 0. 000 0. 00
350. 00000 75. 000 26, 250. 00
0120 208-00520 Tenporary Stream Crossing MI. SHADOAS 2 1. 000 1. 000
LS 0. 000 0. 00
225, 000. 00000 1. 000 225, 000. 00
0125 211- 03005 Dewat eri ng MI. SHADOWS 2 0. 000 0. 000
LS 0. 000 0. 00
135, 000. 00000 0. 000 0. 00
0130 212-00006 Seedi ng (Native) MI. SHADOMS 2 0. 060 0. 060
ACRE 0. 000 0. 00
385. 00000 0. 060 23.10
0135 212-00032 Soi | Conditioning MI. SHADOAS 2 0. 060 0. 060
ACRE 0. 000 0. 00
5,410. 00000 0. 060 324. 60
0140 213-00007 Mil ching (Wod Strand) MI. SHADOWS 2 0. 000 0. 000
ACRE 0. 000 0. 00
10, 190. 00000 0. 000 0. 00
0141 213-00012 Spray-on Mul ch Bl anket MI. SHADOWS 2 0. 060 0. 060
ACRE 0. 000 0. 00
4,950. 00000 0. 060 297.00
0145 217-00020 Her bi ci de Treatnment MI. SHADOWS 2 0. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0150 250-00110 Heal th and Safety Officer MI. SHADOWS 2 0. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0155 304-05000 Aggregate Base Course (Class 5) MI. SHADOWS 2 25.720 25.720
TON 0. 000 0. 00
80. 00000 25.720 2,057.60
0160 503-00036 *Drilled Caisson (36 Inch) MI. SHADOAS 2 137. 000 137. 000
LF 0. 000 0. 00

1, 300. 00000 137. 000 178, 100. 00



CONTI D:

PREV QTY/

CAT NO0201

0165 506-00224

0170

515- 00400

0175

601- 03040

0180

601-13001

0185

602- 00000

0190

602- 00020

0195

606- 10305

0200

607-11525

0205

613- 00200

0210

618- 01992

0215 625-00000

C22073
22073-BID
CC0341-098

| TEM
DESCRI PTI ON

MI. SHADOWS 2

Riprap (24 Inch) MI. SHADOWAS 2

*Concrete Seal er MI. SHADONS 2

*Concrete Class D (Bridge) MI. SHADOAS 2

*Structural

Mr. SHADOWS 2

*Rei nforcing Steel

*Rei nforcing Steel

(Epoxy Coated) MI. SHADOWS 2

*Bridge Rail

Type 3 (Special) M. SHADOWS 2

Fence (Plastic) MI. SHADOAS 2

2 Inch Electrical Conduit MI. SHADOAS 2

*Prestressed Concrete Box (Depth Less Than 32 Inches)

MI. SHADOWS 2

Construction Surveying MI. SHADOWS 2

Concrete Stain (Special) M. SHADOAS 2

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
606. 000
cy
220. 00000
132. 000
sy
20. 00000
78. 000
cy
2, 750. 00000
198. 000
sy
150. 00000
4, 680. 000
LB
1. 50000
8, 360. 000
LB
2. 00000
127. 000
LF
265. 00000
86. 000
LF
30. 00000
128. 000
LF
15. 00000
976. 000
SF
100. 00000
0. 250
LS

100, 000. 00000

QrY TH'S PERI OD
QTY TO DATE

78.
. 000
78.

4, 680.
. 000
4, 680.

8, 360.
. 000
8, 360.

86.

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

000

000

000

000

. 000
. 000
. 000

000

. 000
86.

000

. 000
. 000
. 000

. 000
. 000
. 000

. 250
. 000
. 250
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ESTI MATE RUN 04/ 10/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

07: 40: 46

AMOUNT

133, 320.

2, 640.

214, 500.

29, 700.

7, 020.

16, 720.

33, 655.

2, 580.

1, 920.

97, 600.

25, 000.

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C22073 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22073-BID ESTI MATE RUN 04/ 10/ 2019
PRQJECT: CCD341- 098 ESTI MATE NO 0013 07: 40: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Mr. SHADOWS 2

0220 626-00100  *Mobilization (w thout Autopay) MI. SHADOWS 2 0. 250 0. 250
LS 0. 000 0. 00
327, 320. 00000 0. 250 81, 830. 00
0225 627-00011 Pavement Marking Paint (Waterborne) MI. SHADOAS 2 0. 000 0. 000
GAL 0. 000 0. 00
48. 00000 0. 000 0. 00
0229 630- 00000 Flagging / MI. SHADOWS 2 311. 000 0. 000
HOUR 311. 000 8, 397. 00
27.00000 311. 000 8,397.00
0230 630-80360 Drum Channel i zi ng Device MI. SHADOWS 2 0. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0235 630-80372 Concrete Barrier (Tenporary) (Furnish and Install) M. 144. 000 144.000
SHADOWS 2
LF 0. 000 0. 00
51. 00000 144. 000 7,344.00
0236 630-80373  Concrete Barrier (Tenporary)(Renove) MI. SHADOWS 2 144. 000 144.000
LF 0. 000 0. 00
12. 00000 144. 000 1,728.00
0240 630-80380 Traffic Cone MI. SHADOWS 2 0. 000 0. 000
EACH 0. 000 0. 00
7.00000 0. 000 0. 00
0245 630-85010 I mpact Attenuator (Tenporary) M. SHADOWS 2 1. 000 1. 000
EACH 0. 000 0. 00
5, 360. 00000 1.000 5, 360. 00
0250 700- 70380 F/ A Erosion Control MI. SHADOWS 2 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0255 700- 71000 CMGC Overrun Pool MI. SHADOMS 2 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0201 CURRENT AMI $ 1, 388,659.55$% 8,397.00$ 1, 388, 659. 55



CONTI D

CAT NO0202

0260 201-00000

0265

202- 00000

0270

203- 00010

0275

203- 01100

0280

203- 01500

0285

203- 01510

0290

203- 01582

0295

203- 01590

0300

203- 01597

0305

203- 02330

0310 206-00000

C22073
22073-BID
CC0341-098
| TEM
DESCRI PTI ON
MOCDI E ST

Clearing and Grubbing MOODI E ST.

Renoval

Uncl assi fied Excavation (Conplete In Place) MOODI E ST.

Proof Rolling MOODI E ST.

Bl adi ng MOODI E ST

Backhoe MOODI E ST.

Truck (Dunp) MOODI E ST.

Front End Loader (Rubber Tire) MOODI E ST.

Pot hol i ng MOODI E ST.

MOODI E ST

Laborer

Structure Excavation MOODI E ST.

of Structures and Obstructi ons MOODI E ST.

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 250
LS
20, 400. 00000
0. 250
LS
1. 00000
471. 000
cy
60. 00000
0. 000
HOUR
100. 00000
0. 000
HOUR
188. 00000
0. 000
HOUR
210. 00000
0. 000
HOUR
135. 00000
0. 000
HOUR
160. 00000
0. 000
HOUR
263. 00000
4. 000
HOUR
65. 00000
38. 000
cy

100. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 250
0. 000
0. 250

0. 250
0. 000
0. 250

471. 000
0. 000
471. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

4. 000
0. 000
4.000

38. 000
0. 000
38. 000
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ESTI MATE RUN 04/ 10/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

07: 40: 46

AMOUNT

5,100

28, 260

260.

3, 800

00

.25

00

.00

.00

.00

.00

.00

.00

00

00



CONTI D: C22073 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22073-BID ESTI MATE RUN 04/ 10/ 2019
PRQJECT: CCD341- 098 ESTI MATE NO 0013 07: 40: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 MOODI E ST.

0315 206- 00100 Structure Backfill (Cdass 1) MOODIE ST. 148. 000 148. 000
cY 0. 000 0.00
260. 00000 148. 000 38, 480. 00
0320 206-00200 Structure Backfill (C ass 2) MOODIE ST. 13. 000 13. 000
cY 0. 000 0. 00
275. 00000 13. 000 3,575.00
0325 206-00360  Mechanical Reinforcement of Soil MOODIE ST. 3.000 3. 000
cY 0. 000 0.00
40. 00000 3. 000 120. 00
0330 207-00405 Topsoi |l (Special) MOCDIE ST. 70. 000 70. 000
cY 0. 000 0. 00
32. 00000 70. 000 2,240.00
0335 208-00002 Erosion Log Type 1 (12 Inch) MOODI E ST. 320. 000 320. 000
LF 0. 000 0. 00
12. 00000 320. 000 3, 840. 00
0340 208-00045 Concrete Washout Structure MOODI E ST. 1. 000 1. 000
EACH 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
0345 208-00070 Vehi cl e Tracki ng Pad MOODI E ST. 0. 000 0. 000
EACH 0. 000 0. 00
4,800. 00000 0. 000 0. 00
0350 208-00071 Mai nt enance Aggregate (Vehicle Tracking Pad) MOODI E 0. 000 0. 000
ST.
cY 0. 000 0. 00
80. 00000 0. 000 0. 00
0355 208-00103 Renoval and Disposal of Sedinment (Labor) MOODIE ST. 0. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0360 208-00105 Renopval and Disposal of Sedinent (Equipnent) MOODI E 0. 000 0. 000
ST.
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0365 208-00106 Sweepi ng (Sedi ment Renopval ) MOODI E ST. 0. 000 0. 000
HOUR 0. 000 0. 00

175. 00000 0. 000 0. 00



CONTI D

PREV QTY/

CAT NO0202

0370 211-03005

0375

212- 00006

0380

212-00032

0385

213- 00007

0386

213-00012

0390

217-00020

0395

250- 00110

0400

304- 05000

0405

503- 00036

0410

506- 00224

0415 515-00400

C22073
22073-BID
CC0341-098
| TEM
DESCRI PTI ON
MOCDI E ST

Dewat eri ng MOODI E ST.

Seedi ng (Native) MOODIE ST.

Soi |

Condi tioni ng MOCDI E ST.

Mil chi ng (Wod Strand) MOODI E ST.

MOODI E ST

Spray-on Mul ch Bl anket

Her bi ci de Treatment MOODI E ST.

Heal th and Safety Officer MOODI E ST.

Aggr egat e Base Course (Cl ass 5) MOODI E ST.

*Drilled Caisson (36 Inch) MOODI E ST.

Ri prap (24 Inch) MOODI E ST.

*Concrete Seal er MOODI E ST.

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

0. 250

135, 000. 00000

0. 000

ACRE
385. 00000
0. 000

ACRE
5, 410. 00000
0. 000

ACRE

10, 190. 00000

0. 000
ACRE
4,950. 00000
0. 000
HOUR
130. 00000
0. 000
HOUR
80. 00000
144. 240
TON
80. 00000
177.000
LF
1, 300. 00000
332. 000
(14
220. 00000
220. 000
SY

20. 00000

QrY TH'S PERI OD
QTY TO DATE

144.

. 250
. 000
. 250

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

240

. 000
144.

240

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 04/ 10/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

07: 40: 46

AMOUNT

33, 750

11,539

230, 100

73,040

4,400

00

.00

.00

.00

.00

.00

.00

20

00

00

00



CONTI D: C22073 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22073-BID ESTI MATE RUN 04/ 10/ 2019
PRQJECT: CCD341- 098 ESTI MATE NO 0013 07: 40: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 MOODI E ST.

0420 601-03040 *Concrete Class D (Bridge) MOODIE ST. 97. 000 97. 000
cY 0. 000 0.00
2, 750. 00000 97. 000 266, 750. 00
0425 601-13001  *Structural Concrete Stain (Special) MOOD E ST. 347.000 347.000
SY 0. 000 0. 00
150. 00000 347.000 52, 050. 00
0430 602-00000 *Rei nforcing Steel MOODI E ST. 5, 475. 000 5, 475. 000
LB 0. 000 0.00
1. 50000 5, 475. 000 8,212.50
0435 602-00020 *Rei nforcing Steel (Epoxy Coated) MOODI E ST. 11, 341. 000 11, 341. 000
LB 0. 000 0. 00
2.00000 11, 341. 000 22,682.00
0439 606-01395 Transition Ty 3L MOODI E ST. 2.000 2.000
EACH 0. 000 0.00
1, 386. 00000 2.000 2,772.00
0440 606-10305 *Bridge Rail Type 3 (Special) MOODIE ST. 220. 000 220. 000
LF 0. 000 0. 00
265. 00000 220. 000 58, 300. 00
0445 607-11525 Fence (Pl astic) MOODIE ST. 100. 000 100. 000
LF 0. 000 0.00
30. 00000 100. 000 3, 000. 00
0450 613-00200 2 Inch Electrical Conduit MOCDIE ST. 221. 000 221.000
LF 0. 000 0. 00
15. 00000 221.000 3, 315. 00
0455 618-01994 *Prestressed Concrete Box (Depth 32" Through 48") 1, 720. 000 1, 720. 000
MOCDI E ST.
SF 0. 000 0.00
80. 00000 1, 720. 000 137, 600. 00
0460 625-00000 Construction Surveying MOODI E ST. 0. 250 0. 250
LS 0. 000 0. 00
100, 000. 00000 0. 250 25, 000. 00
0465 626-00100  *Mobilization (w thout Autopay) MOODI E ST. 0. 250 0.250
LS 0. 000 0.00

327, 320. 00000 0. 250 81, 830. 00



CONTI D: C22073 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22073-BID ESTI MATE RUN 04/ 10/ 2019
PRQJECT: CCD341- 098 ESTI MATE NO 0013 07: 40: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 MOODI E ST.

0470 627-00011  Pavement Marking Paint (Waterborne) MOODI E ST. 0. 000 0. 000
GAL 0. 000 0. 00
48. 00000 0. 000 0. 00
0474 630- 00000 Fl aggi ng / MOODI E ST. 149. 000 0. 000
HOUR 149. 000 4,023.00
27.00000 149. 000 4,023. 00
0475 630-80360 Drum Channel i zi ng Devi ce MOODI E ST. 0. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0480 630-80372 Concrete Barrier (Tenporary) (Furnish and Install) 240. 000 240. 000
MOCDI E ST.
LF 0. 000 0. 00
51. 00000 240. 000 12, 240. 00
0481 630-80373  Concrete Barrier (Tenporary)(Renove) MOODI E ST. 240. 000 240. 000
LF 0. 000 0. 00
12. 00000 240. 000 2,880.00
0485 630- 80380 Traffic Cone MOODIE ST. 0. 000 0. 000
EACH 0. 000 0. 00
7.00000 0. 000 0. 00
0490 630-85010 | mpact Attenuator (Tenporary) MOODI E ST. 2.000 2.000
EACH 0. 000 0. 00
5, 360. 00000 2.000 10, 720. 00
0491 700-70034 F/ A Core Drilling Rei mbursement MOODI E ST. 5, 953. 500 5, 953. 500
FA 0. 000 0. 00
1. 00000 5, 953. 500 5, 953.50
0495 700- 70380 F/ A Erosion Control MOODI E ST. 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0500 700-71000 CMGC Overrun Pool MOCDIE ST. 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0202 CURRENT AMI $ 1,165,832.45$% 4,023.00$% 1, 165, 832. 45



CONTI D: C22073 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 22073-BID ESTI MATE RUN 04/ 10/ 2019
PRQIECT CC0341- 098 ESTI MATE NO 0013 07: 40: 46
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0203 RI VERBEND
0505 201- 00000 Clearing and G ubbi ng R VERBEND 0. 250 0. 250
LS 0. 000 0. 00
20, 400. 00000 0. 250 5, 100. 00
0510 202-00000 Renoval of Structures and Obstructions Rl VERBEND 0. 250 0.250
LS 0. 000 0. 00
1. 00000 0. 250 0.25
0515 202-00010 Renoval of Tree RI VERBEND 1. 000 1.000
EACH 0. 000 0. 00
750. 00000 1. 000 750. 00
0520 203-00010 Uncl assi fied Excavation (Conplete In Place) RIVERBEND 330. 000 330. 000
cY 0. 000 0. 00
60. 00000 330. 000 19, 800. 00
0525 203-01100 Proof Rolling Rl VERBEND 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0530 203-01500 Bl adi ng Rl VERBEND 0. 000 0. 000
HOUR 0. 000 0. 00
188. 00000 0. 000 0. 00
0535 203-01510 Backhoe RI VERBEND 0. 000 0. 000
HOUR 0. 000 0. 00
210. 00000 0. 000 0. 00
0540 203-01582 Truck (Dunp) RIVERBEND 0. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0545 203-01590 Front End Loader (Rubber Tire) Rl VERBEND 0. 000 0. 000
HOUR 0. 000 0. 00
160. 00000 0. 000 0. 00
0550 203-01597 Pot hol i ng RI VERBEND 0. 000 0. 000
HOUR 0. 000 0. 00
263. 00000 0. 000 0. 00
0555 203- 02330 Labor er RI VERBEND 0. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00



CONTI D: C22073 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 22073-BID ESTI MATE RUN 04/ 10/ 2019
PRQJECT: CCD341- 098 ESTI MATE NO 0013 07: 40: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203 RI VERBEND

0560 206- 00000 Structure Excavation Rl VERBEND 74.000 74.000
cY 0. 000 0. 00
100. 00000 74.000 7,400. 00
0565 206-00100 Structure Backfill (C ass 1) RI VERBEND 412. 000 412. 000
cY 0. 000 0. 00
260. 00000 412. 000 107, 120. 00
0570 206- 00200 Structure Backfill (O ass 2) Rl VERBEND 13. 000 13. 000
cY 0. 000 0. 00
275. 00000 13. 000 3,575.00
0575 206-00360 Mechani cal Rei nforcenent of Soil RI VERBEND 3. 000 3. 000
cY 0. 000 0. 00
40. 00000 3. 000 120. 00
0580 207-00405 Topsoi | (Special) R VERBEND 120. 000 120. 000
cY 0. 000 0. 00
32. 00000 120. 000 3, 840. 00
0585 208- 00002 Erosion Log Type 1 (12 Inch) Rl VERBEND 540. 000 540. 000
LF 0. 000 0. 00
12. 00000 540. 000 6, 480. 00
0590 208-00070 Vehi cl e Tracki ng Pad Rl VERBEND 1. 000 1.000
EACH 0. 000 0. 00
4,800. 00000 1. 000 4,800. 00
0595 208-00071 Mai nt enance Aggregate (Vehicle Tracking Pad) RI VERBEND 0. 000 0. 000
cY 0. 000 0. 00
80. 00000 0. 000 0. 00
0600 208-00103 Renoval and Di sposal of Sedinment (Labor) RI VERBEND 0. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0605 208-00105 Renopval and Disposal of Sedinent (Equipnent) R VERBEND 0. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0610 208-00106 Sweepi ng (Sedi ment Renopval ) RI VERBEND 0. 000 0. 000
HOUR 0. 000 0. 00

175. 00000 0. 000 0. 00



CONTI D: C22073 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 22073-BID ESTI MATE RUN 04/ 10/ 2019
PRQJECT: CCD341- 098 ESTI MATE NO 0013 07: 40: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203 RI VERBEND

0615 211-03005 Dewat eri ng Rl VERBEND 0. 000 0. 000
LS 0. 000 0.00
135, 000. 00000 0. 000 0. 00
0620 212- 00006 Seedi ng (Native) RIVERBEND 0. 120 0. 120
ACRE 0. 000 0.00
385. 00000 0.120 46. 20
0625 212-00032 Soi | Condi tioni ng Rl VERBEND 0. 120 0.120
ACRE 0. 000 0.00
5, 410. 00000 0. 120 649. 20
0630 213-00007 Mul ching (Wod Strand) RI VERBEND 0. 000 0. 000
ACRE 0. 000 0.00
10, 190. 00000 0. 000 0.00
0631 213-00012 Spray-on Ml ch Bl anket RI VERBEND 0. 120 0.120
ACRE 0. 000 0.00
4, 950. 00000 0. 120 594. 00
0635 217-00020 Her bi ci de Treat nent RI VERBEND 0. 000 0. 000
HOUR 0. 000 0.00
130. 00000 0. 000 0. 00
0640 250-00110 Heal th and Safety Officer RI VERBEND 0. 000 0. 000
HOUR 0. 000 0.00
80. 00000 0. 000 0. 00
0645 304- 05000 Aggr egat e Base Course (O ass 5) Rl VERBEND 179.720 179.720
TON 0. 000 0.00
80. 00000 179.720 14, 377. 60
0650 503-00036 *Drilled Caisson (36 Inch) Rl VERBEND 164. 000 164. 000
LF 0. 000 0.00
1, 300. 00000 164. 000 213, 200. 00
0655 506- 00218 Ri prap (18 Inch) RI VERBEND 94. 000 94. 000
cY 0. 000 0.00
210. 00000 94. 000 19, 740. 00
0660 506- 00224 Ri prap (24 Inch) RIVERBEND 515. 000 515. 000
cY 0. 000 0.00

220. 00000 515. 000 113, 300. 00



CONTI D

CAT NO0203

0665 515-00400

0670

601- 03040

0675

601- 13001

0680

602- 00000

0685

602- 00020

0690

603-10150

0691

603-10180

0694

606- 01395

0695

606- 10305

0700

607-11525

0705 613-00200

C22073
22073-BID
CC0341-098
| TEM
DESCRI PTI ON
Rl VERBEND

*Concrete Seal er Rl VERBEND

*Concrete Class D (Bridge) RIVERBEND

*Structural

Concrete Stain (Special) Rl VERBEND

Rl VERBEND

*Rei nforcing Steel

*Rei nforcing Steel

(Epoxy Coat ed) RI VERBEND

15 I nch Corrugated Steel

Pi pe RI VERBEND

18 In CSP RI VERBEND

Transition Ty 3L RI VERBEND

*Bridge Rail

Type 3 (Special) RI VERBEND

Fence (Plastic) Rl VERBEND

2 Inch Electrical Conduit Rl VERBEND

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
220. 000
sy
20. 00000
121. 000
cy
2, 750. 00000
380. 000
sy
150. 00000
4,726.000
LB
1. 50000
16, 762. 000
LB
2.00000
0. 000
LF
175. 00000
53. 000
LF
240. 00000
2.000
EACH
1, 386. 00000
220. 000
LF
265. 00000
198. 000
LF
30. 00000
221. 000
LF

15. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

220. 000
0. 000
220. 000

121. 000
0. 000
121. 000

380. 000
0. 000
380. 000

4,726. 000
0. 000
4,726.000

16, 762. 000
0. 000
16, 762. 000

0. 000
0. 000
0. 000

53. 000
0. 000
53. 000

2.000
0. 000
2.000

220. 000
0. 000
220. 000

198. 000
0. 000
198. 000

221.000
0. 000
221.000

Page 15

ESTI MATE RUN 04/ 10/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

07: 40: 46

AMOUNT

4,400

332,750

57, 000

7,089

33,524

12,720

2,772

58, 300

5,940

3,315

00

00

00

00

00

.00

00

00

00

00

00



CONTI D: C22073 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 22073-BID ESTI MATE RUN 04/ 10/ 2019
PRQJECT: CCD341- 098 ESTI MATE NO 0013 07: 40: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203 RI VERBEND

0710 618-01994 *Prestressed Concrete Box (Depth 32" Through 48") 1, 720. 000 1,720. 000
Rl VERBEND
SF 0. 000 0.00
80. 00000 1, 720. 000 137, 600. 00
0715 625- 00000 Construction Surveyi ng Rl VERBEND 0. 250 0. 250
LS 0. 000 0. 00
100, 000. 00000 0. 250 25, 000. 00
0720 626-00100 *Mbbi | i zation (without Autopay) Rl VERBEND 0. 250 0. 250
LS 0. 000 0. 00
327, 320. 00000 0. 250 81, 830. 00
0725 627-00011 Pavement Marking Paint (Waterborne) Rl VERBEND 0. 000 0. 000
GAL 0. 000 0. 00
48. 00000 0. 000 0. 00
0729 630- 00000 Fl aggi ng / RI VERBEND 507. 000 0. 000
HOUR 507. 000 13, 689. 00
27.00000 507. 000 13, 689. 00
0730 630-80360 Drum Channel i zi ng Devi ce Rl VERBEND 0. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0735 630-80372 Concrete Barrier (Tenporary) (Furnish and Install) 228. 000 228. 000
Rl VERBEND
LF 0. 000 0.00
51. 00000 228. 000 11, 628. 00
0736 630-80373 Concrete Barrier (Tenporary)(Renove) RIVERBEND 228. 000 228. 000
LF 0. 000 0. 00
12. 00000 228. 000 2,736.00
0740 630-80380 Traffic Cone RI VERBEND 0. 000 0. 000
EACH 0. 000 0.00
7.00000 0. 000 0. 00
0745 630-85010 | npact Attenuator (Tenporary) Rl VERBEND 2.000 2.000
EACH 0. 000 0. 00
5, 360. 00000 2.000 10, 720. 00
0750 700- 70380 F/ A Erosion Control Rl VERBEND 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C22073 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 22073-BID ESTI MATE RUN 04/ 10/ 2019
PRQJECT: CCD341- 098 ESTI MATE NO 0013 07: 40: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203 RI VERBEND

0755 700-71000 CMGC Overrun Pool RI'VERBEND 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0203 CURRENT AMI $ 1,321,905.25% 13,689.00$% 1,321, 905. 25
CAT NO0204 I DLEWLD LN.

0760 201-00000 Cl earing and G ubbing | DLEWLD LN. 0. 250 0. 250
LS 0. 000 0. 00
20, 400. 00000 0. 250 5,100. 00
0765 202-00000 Renoval of Structures and Cbstructions | DLEWLD LN. 0. 250 0. 250
LS 0. 000 0. 00
1. 00000 0. 250 0. 25
0770 202-00400 Renoval of Bridge | DLEWLD LN. 1. 000 1. 000
EACH 0. 000 0. 00
154, 800. 00000 1. 000 154, 800. 00
0775 203-00010 Uncl assified Excavation (Conplete In Place) |DLEWLD 2,818. 000 2,818. 000
LN.
cY 0. 000 0. 00
60. 00000 2,818. 000 169, 080. 00
0780 203-01100 Proof Rolling | DLEWLD LN 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0785 203-01500 Bl ading | DLEW LD LN. 0. 000 0. 000
HOUR 0. 000 0. 00
188. 00000 0. 000 0. 00
0790 203-01510 Backhoe | DLEW LD LN. 0. 000 0. 000
HOUR 0. 000 0. 00
210. 00000 0. 000 0. 00
0795 203-01582 Truck (Dunp) | DLEW LD LN. 0. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0800 203-01590 Front End Loader (Rubber Tire) IDLEWLD LN 0. 000 0. 000
HOUR 0. 000 0. 00

160. 00000 0. 000 0.00



CONTI D: C22073 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 22073-BID ESTI MATE RUN 04/ 10/ 2019
PRQJECT: CCD341- 098 ESTI MATE NO 0013 07: 40: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 | DLEWLD LN.

0805 203-01597 Pot hol ing | DLEW LD LN. 0. 000 0. 000
HOUR 0. 000 0. 00
263. 00000 0. 000 0. 00
0810 203-02330 Laborer | DLEWLD LN. 3.000 3. 000
HOUR 0. 000 0. 00
65. 00000 3. 000 195. 00
0815 206-00000 Structure Excavation |DLEWLD LN. 463. 000 463. 000
(&% 0. 000 0.00
100. 00000 463. 000 46, 300. 00
0820 206-00100 Structure Backfill (Class 1) |DLEWLD LN. 213. 000 213. 000
cY 0. 000 0. 00
260. 00000 213. 000 55, 380. 00
0825 206- 00200 Structure Backfill (Class 2) IDLEWLD LN 6. 000 6. 000
(&% 0. 000 0.00
275. 00000 6. 000 1, 650. 00
0830 206- 00360 Mechani cal Rei nforcement of Soil |DLEWLD LN 4. 000 4.000
cY 0. 000 0. 00
40. 00000 4. 000 160. 00
0835 207-00405 Topsoil (Special) IDLEWLD LN. 660. 000 660. 000
(&% 0. 000 0.00
32. 00000 660. 000 21,120.00
0840 208-00002 Erosion Log Type 1 (12 Inch) IDLEWLD LN 540. 000 540. 000
LF 0. 000 0. 00
12. 00000 540. 000 6, 480. 00
0845 208- 00045 Concrete Washout Structure |DLEWLD LN 1. 000 1.000
EACH 0. 000 0.00
30, 000. 00000 1. 000 30, 000. 00
0850 208-00070 Vehi cl e Tracking Pad | DLEW LD LN. 1. 000 1. 000
EACH 0. 000 0. 00
4, 800. 00000 1. 000 4,800. 00
0855 208-00071  Maintenance Aggregate (Vehicle Tracking Pad) |DLEWLD 10. 000 10. 000
LN.
(&% 0. 000 0.00

80. 00000 10. 000 800. 00



CONTI D: C22073 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 22073-BID ESTI MATE RUN 04/ 10/ 2019
PRQJECT: CCD341- 098 ESTI MATE NO 0013 07: 40: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 | DLEWLD LN.

0860 208-00103 Renoval and Di sposal of Sedinment (Labor) |DLEWLD LN. 0. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0.00
0865 208-00105 Renoval and Disposal of Sedinment (Equipment) |DLEW LD 0. 000 0. 000
LN.
HOUR 0. 000 0.00
110. 00000 0. 000 0. 00
0870 208-00106 Sweepi ng (Sedi ment Renoval) | DLEWLD LN. 0. 000 0. 000
HOUR 0. 000 0. 00
175. 00000 0. 000 0.00
0875 208-00301 Tenporary Diversion | DLEWLD LN. 370. 000 370. 000
LF 0. 000 0.00
350. 00000 370. 000 129, 500. 00
0880 208-00520 Tenporary Stream Crossing | DLEWLD LN. 1. 000 1. 000
LS 0. 000 0. 00
225, 000. 00000 1. 000 225, 000. 00
0885 211-03005 Dewat ering | DLEW LD LN. 0. 250 0. 250
LS 0. 000 0.00
135, 000. 00000 0. 250 33, 750. 00
0890 212- 00006 Seedi ng (Native) |DLEWLD LN. 0. 000 0. 000
ACRE 0. 000 0. 00
385. 00000 0. 000 0.00
0895 212-00032 Soi |l Conditioning | DLEWLD LN. 0. 000 0. 000
ACRE 0. 000 0. 00
5, 410. 00000 0. 000 0. 00
0900 213-00007 Ml ching (Wod Strand) | DLEW LD LN. 0. 000 0. 000
ACRE 0. 000 0. 00
10, 190. 00000 0. 000 0.00
0901 213-00012 Spray-on Mil ch Bl anket | DLEW LD LN. 0. 000 0. 000
ACRE 0. 000 0. 00
4,950. 00000 0. 000 0. 00
0905 217-00020 Her bi ci de Treatnment | DLEWLD LN. 0. 000 0. 000
HOUR 0. 000 0. 00

130. 00000 0. 000 0. 00



CONTI D: C22073 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 22073-BID ESTI MATE RUN 04/ 10/ 2019
PRQJECT: CCD341- 098 ESTI MATE NO 0013 07: 40: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 | DLEWLD LN.

0910 250-00110 Heal th and Safety Officer |IDLEWLD LN 0. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0915 304-05000  Aggregate Base Course (Class 5) |IDLEWLD LN 40. 090 40. 090
TON 0. 000 0. 00
80. 00000 40. 090 3, 207. 20
0920 503-00036 *Drilled Caisson (36 Inch) |IDLEWLD LN 75. 000 75. 000
LF 0. 000 0. 00
1, 300. 00000 75. 000 97, 500. 00
0925 506-00212 Riprap (12 Inch) IDLEWLD LN 396. 000 396. 000
cY 0. 000 0. 00
200. 00000 396. 000 79, 200. 00
0930 506-00218 Riprap (18 Inch) |DLEWLD LN. 267.000 267.000
cY 0. 000 0.00
210. 00000 267.000 56, 070. 00
0935 506- 00224 Riprap (24 Inch) IDLEWLD LN 798. 000 798. 000
cY 0. 000 0. 00
220. 00000 798. 000 175, 560. 00
0940 515-00400 *Concrete Sealer |IDLEWLD LN 173. 000 173. 000
SY 0. 000 0.00
20. 00000 173. 000 3, 460. 00
0945 601- 03040 *Concrete Class D (Bridge) |DLEWLD LN. 108. 000 108. 000
cY 0. 000 0. 00
2, 750. 00000 108. 000 297, 000. 00
0950 601-13001  *Structural Concrete Stain (Special) |DLEWLD LN. 241. 000 241. 000
SY 0. 000 0.00
150. 00000 241. 000 36, 150. 00
0955 602- 00000 *Reinforcing Steel |DLEWLD LN. 7,260. 000 7,260. 000
LB 0. 000 0. 00
1. 50000 7, 260. 000 10, 890. 00
0960 602-00020 *Rei nforcing Steel (Epoxy Coated) |DLEWLD LN 10, 470. 000 10, 470. 000
LB 0. 000 0. 00

2.00000 10, 470. 000 20, 940. 00



CONTI D: C22073 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 22073-BID ESTI MATE RUN 04/ 10/ 2019
PRQJECT: CCD341- 098 ESTI MATE NO 0013 07: 40: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 | DLEWLD LN.

0964 606- 01395 Transition Ty 3L IDLEWLD LN. 2. 000 2.000
EACH 0. 000 0. 00
1, 386. 00000 2.000 2,772.00
0965 606-10305 *Bridge Rail Type 3 (Special) IDLEWLD LN. 135. 000 135. 000
LF 0. 000 0. 00
265. 00000 135. 000 35, 775. 00
0970 607-11525 Fence (Plastic) |IDLEWLD LN 90. 000 90. 000
LF 0. 000 0. 00
30. 00000 90. 000 2,700.00
0975 613-00200 2 Inch Electrical Conduit |DLEWLD LN. 136. 000 136. 000
LF 0. 000 0. 00
15. 00000 136. 000 2,040. 00
0980 618-01992 *Prestressed Concrete Box (Depth Less Than 32 Inches) 1, 300. 000 1, 300. 000
| DLEW LD LN.
SF 0. 000 0. 00
100. 00000 1, 300. 000 130, 000. 00
0985 625- 00000 Construction Surveying | DLEWLD LN. 0. 250 0. 250
LS 0. 000 0. 00
100, 000. 00000 0. 250 25, 000. 00
0990 626-00100  *Mobilization (w thout Autopay) |DLEWLD LN 0. 250 0.250
LS 0. 000 0. 00
327, 320. 00000 0. 250 81, 830. 00
0995 627-00011 Pavement Marking Paint (Waterborne) |DLEWLD LN 0. 000 0. 000
GAL 0. 000 0. 00
48. 00000 0. 000 0. 00
1000 630-80360 Drum Channel i zi ng Device | DLEW LD LN. 0. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
1004 630-00000 Flagging / I DLEWLD LN 1, 105. 000 0. 000
HOUR 1, 105. 000 29, 835. 00
27.00000 1, 105. 000 29, 835. 00
1005 630-80372 Concrete Barrier (Tenporary) (Furnish and Install) 144. 000 144.000
| DLEW LD LN.
LF 0. 000 0. 00

51. 00000 144. 000 7,344.00



CONTI D: C22073 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 22073-BID ESTI MATE RUN 04/ 10/ 2019
PRQJECT: CCD341- 098 ESTI MATE NO 0013 07: 40: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 | DLEWLD LN.

1006 630-80373 Concrete Barrier (Tenporary)(Remove) |DLEWLD LN 144. 000 144.000
LF 0. 000 0. 00
12. 00000 144. 000 1, 728. 00
1010 630-80380 Traffic Cone | DLEWLD LN. 0. 000 0. 000
EACH 0. 000 0. 00
7.00000 0. 000 0. 00
1015 630-85010 I mpact Attenuator (Tenporary) |DLEWLD LN 2.000 2.000
EACH 0. 000 0. 00
5, 360. 00000 2.000 10, 720. 00
1020 700-70380 F/ A Erosion Control |DLEWLD LN. 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1025 700-71000 CMEC Overrun Pool |DLEWLD LN. 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0204 CURRENT AMT $ 1,993,836.45$ 29,835.00% 1,993, 836. 45

PRQJECT TOTAL CURRENT AMI $ 5,870,233.70$% 55,944.00% 5, 870, 233. 70



